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08/20/07 Statement of Ongoing Contracts as of 09/06/07

09District

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-57.4/57.5

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

Fed Aid

HA22

HA22

HA42

HM1

HA22

HA22

Pgm Code

IN INYO COUNTY NEAR KELLER AT VARIOUS

LOCATIONS

IN INYO COUNTY NEAR LONE PINE AT

VARIOUS LOCATIONS

IN INYO COUNTY IN LONE PINE AT WEST

INYO STREET

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY IN AND NEAR BISHOP AT

VARIOUS LOCATIONS

IN MONO COUNTY NEAR SONORA JUNCTION

AT VARIOUS LOCATIONS

Description 

REPLACE CULVERTS

PAVEMENT REHABILITATION

DRAINAGE IMPROVEMENTS

RESURFACE ROADWAY

RESURFACE ROADWAY

REPLACE EXISTING CULVERTS

Type Of Work

CIMMARON INC

GRANITE CONSTRUCTION PM: WALT

WEISHAAR

MAVERICK ASPHALT AND

CONSTRUCTION  C/O WILL

MCDONALD

GRANITE CONSTRUCTION COMPANY

SIERRA NEVADA CONSTRUCTION INC

CIMARRON, INC.

Contractor

OAKDALE, CA 95361

MOJAVE, CA 93502

BAKERSFIELD, CA 93389

BAKERSFIELD CA 93388

SPARKS NV 89435

OAKDALE, CA  95361

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMANN

KURT WEIERMANN

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)872-0781

(760)872-0794

(760)872-0794

(760)872-0794

 $426,411

 $5,084,702

 $287,855

 $7,091,407

 $5,421,355

 $557,505

Bid + CCOs

 $352,884

 $2,016,170

 $106,733

 $213,281

 $5,216,355

 $281,290

Comp To  date

 $220,825

 $1,992,828

 $106,733

 $210,406

 $1,189,715

 $0

This Month

05/14/07

05/31/07

06/26/07

05/22/07

09/12/06

09/05/06

Awarded

06/04/07

06/20/07

07/20/07

06/06/07

09/21/06

09/15/06

Approved

11/09/07

10/11/07

10/02/07

11/15/07

09/11/07

09/28/07

Est Comp

 32%

 46%

 28%

 21%

 74%

 47%

%Time

 84%

 39%

 37%

 3%

 95%

 49%

% Work 

 

 

 

 

 

 

Message

09-312104

09-333004

09-326604

09-317704

09-301704

09-307004

Contract 

  

ACNH-P395-(217)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10424 CIMARRON TRAIL

PO BOX 848

PO BOX 13490

PO BOX 5127

PO BOX 50760

10424 CIMARRON TRAIL

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 935154

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $3,917,967 $9,286,351 $20,621,624

09-MNO-395-76.9/78.8

09-MNO-5712-/0

Fed Aid

HB1

HA11

Pgm Code

IN MONO COUNTY NEAR BRIDGEPORT FROM

THE RICKEY DITCH OVERFLOW BRIDGE TO

0.4 KM SOUTH OF THE DRESSLER CREEK

BRIDGE

IN MONO COUNTY NEAR TOMS PLACE AT THE

MCGEE CREEK MAINTENANCE STATION

Description 

SHOULDER WIDENING

CONSTRUCT MECHANICS FACILITY

Type Of Work

GRANITE CONSTRUCTION COMPANY

DENBOER ENGINEERING AND CONSTR

Contractor

WATSONVILLE, CA  95076

PALM SPRINGS, CA  92264

 

 

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

 $649,889

 $1,102,500

Bid + CCOs

 $648,770

 $450,867

Comp To  date

 $0

 $197,460

This Month

05/23/07

05/23/07

Awarded

06/06/07

06/07/07

Approved

08/14/07

12/27/07

Est Comp

 100%

 30%

%Time

 100%

 41%

% Work 

COMPLETED

 

Message

09-321904

09-307904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

585 WEST BEACH STREET

4575 E. CAMINO PAROCELA

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/14/07

Location
Storm Water
Plan



09-312104

09-333004

09-326604

09-317704

09-301704

09-307004

09-321904

09-307904

Contract

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-57.4/57.5

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-395-76.9/78.8

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $649,889

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $20,621,624  $9,286,351

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,084,702

 $15,536,922

 Bid + CCO

 $2,016,170

 $7,270,181

 Work Comp

District Total:

-F-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $649,889


	09

